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MIRACLE PRODUCTIONS
Correct Cra!, Inc

Miracle Production
    Among the war construction records in Washington, D.C. is one for our firm, CORRECT 
CRAFT, INC. (known then as Pine Castle Boat and Construction Company) of Orlando, Florida, 
with the simple words "Miracle Production."

What is not recorded is that the "Miracle Production" resulted from earnest prayer and determi-
nation to put the Lord first in every operation (even to shutting down the plant for weekly chapel 
services and not working on Sunday).

A Message From The Watchman
    The plant was closed the afternoon of February 9, 1945, in respect to a close business asso-
ciate whose funeral service was being held at the little church adjoining our property.  At the 
close of the service we were met by our watchman with a message: "The United States          
Engineers have been trying to reach you by  phone all afternoon.  We've had calls from the dis-
trict office in Jacksonville, the divisional office in ATlanta, as well as the Chief's office in        
Washinton, D.C."

How Many Boats Can You Make in 19 Days?

 A contact to each of the three offices revealed that they  all wanted an answer to the 
same question:  "How many  Army  storm boats can you make by  February  28?"  To increase this 
challenge, they  wanted them with a triple-A preference rating.   They  did offer all the cooperation 
necessary from the U.S. Engineers to do the job.

Why Such Urgency?
       Our armies in Europe were running out of supplies and ammunition.   Unless our troops 
crossed the Rhine River immediately  (and much ahead of schedule) there would certainly  be a 
great loss of men.   The greatest obstacle between the Allies and Berlin at this time was their 
need for storm boats.  (General Eisenhower's request for 569 such boats to be on the banks of 
the Rhine by March 5.)

Our schedule for February was 48 boats, but after a family conference and moments with the 
Lord, seeking His guidance, we committed to 300 storm boats.
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We Set Out Accomplish An Impossible Task
     Saturday, February 20, (sunrise to midnight) was spent building jigs and preparing the layout.  
The plant was closed Sunday  for rest and worship, with work resuming at 1:00 A.M. Monday.  
Work force was increased from 60 to 320.  Our problems were many:

 • material shortages

 • crowded transportation

 • new (thus inexperienced) help

 • shortage of time.

The U.S. Engineers sent in a plant engineer, a staff of inspectors, auditors, material and labor 
expediters.  At this point, we were looking at 15 days to complete 300 boats.

Request To Work On Sunday Denied
     The Government Labor Expediter made many  suggestions (some workable- some not). He 
thought we should work seven days a week, that those three extra days were absolutely  neces-
sary  to accomplish this task.  That question received only  nominal consideration- we had settled 
that long ago with the Lord.  "No," we intended to accomplish this task in such a way  as to bring 
glory to God.  God's plan for this boat company  was not to work seven days a week.  We made 
it known to the government representatives that we knew the job was impossible for man alone.  
We were setting out with faith that God would see us through, therefore we were attempting to 
do it God's way.  If they  insisted on Sunday  work, they should take the contract back.  Permis-
sion was granted to continue a six day work schedule.

Heads Were Shaking in Doubt
     One boat was built on Monday  the 12th, three on Tuesday  and seven on Wednesday.  (We 
took time Wednesday for our usual weekly  chapel service.)  Heads were shaking in doubt- three 
of the 15 days had gone and only  11 boats completed.  That night we prayed more earnestly, 
asking God to direct our thoughts as to how to meet the deadline.  That very night my  brother 
Walt was inspired to try  a new machine and one change on the present jig.  We located a fine 
Christian man that agreed to build the machine.   (That in itself was a God-send, even though it 
took him the rest of the week to complete it.)  Meanwhile, the change in the jig speeded up pro-
duction to 13, 17 and 21 boats during the next 3 days. There were now  six of the 15 days be-
hind us and only 62 boats built.

You Have Done A Marvelous Job.
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     After a day  of rest and worship, we resumed work on Monday  the 19th, refreshed and with 
the new machine in action.  On Wednesday  of this week the Colonel flew down from Atlanta and 
was astounded to see boats stacked all over the place.  By  this time we were up to 42 boats per 
day.  Chapel time came.  The local Baptist minister conducted the devotional period and invited 
the Colonel to say  a word to the men.  He stood on top of a cutting bench (in the middle of the 
blocked-off highway) and looking down into the faces of 320 workmen, said "Men, you have 
done a marvelous job, and I want to compliment you.  I have just flown to three other plants in 
the North on this same job, and all of them together are not doing what you are doing."


 We had trucks and airplanes traveling all over the United States to get material to keep 
us going, and many times the material arrived just as our supply was giving out.  Some of our 
drivers traveled over Vermont mountains when storms were severe and other vehicles stayed 
off the road.  We give God the credit for bringing them through safely (the answer to our 
prayers).  We could now add evidence to our faith that all things are possible through Jesus 
Christ, but without Him we can do nothing.

Quota Reached Three Days Ahead of Schedule

 Saturday noon, February 24:  We stood on the sidetrack and saw the express train haul 
away the 306th boat.  Mr. McNab, the army engineer in charge of our plant, said, "Ralph, there 
goes our quota three days ahead of time.  Someone other than man did this job."  (Had it rained 
only one day we could not have reached our quota.)


 On Friday, February 23, we received a request from the Chief's office asking that we 
build another 100 boats, as the other three contractors were falling short of their quotas.  The 
entire 400 boat order was delivered ahead of time.


 The same labor expediter who urged us to work seven days a week, came to visit us on 
March 2nd.  Standing in front of the shop, with tears trickling down his cheeks, he said "You 
folks certainly have faith in the Lord and I wish to congratulate you."  He then shook our hands 
and walked away.

Army/Navy “E” Award
     We were awarded the Army and Navy  "E" Award (on record in Washington as the "Miracle 
Production").


 For weeks people came from all over the United States to see the place where 400 
boats were built in 15 days without infringing upon the Lord's Day.  To us it was simply an indica-
tion that the Lord has again honored the obedience of His servants.
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